MILLIE anp SEVERSON, INCORPORATED

General Contractors
State Contractors License No. 99031

3601 Serpentine Drive Telephone (562) 493-3611
P. O. Box 3601 Fax No.  (562) 598-6871
Los Alamitos, CA 90720-0399 .
il / .
REPORT OF PROJECT MEETING MINUTES NO. 33 0 ‘@;& oo S &// 5’
Project: Harbor Gateway /Lot 8 Development 7 S
Place: Jobsite ’ Q
Date: July 27, 2005 SR B G *) RIS
Present: Floyd Younkin - Overton Moore S, ,
Stephane Wandel - Boeing Realty Corp. c g . / Q/t </
Scott Zachary - Haley & Aldrich e ¢ @72 ’ f /

Dave Harper, Charles Huang - Millie and Severson, Inc.

PROJECT MEETING MINUTES NO. 33
33.1 Schedule Analysis:

A. The GMP schedule per contract is based on a 198 day construction duration
beginning on December 6, 2004 and ending on September 12, 2005. Delays
which have occurred and will extend the contract completion date are as
follows:

1. The new schedule dated December 13, 2004 shows the start date on
December 20, 2004 and a completion date on September 14, 2005 in
which the (8) eight days of "Christmas Work Stoppage" was removed.

2. Revised contract commencing date was on January 17, 2005 and
completion date of October 12, 2005 including (10) ten rain days.

3. New schedule dated May 11, 2005 shows completion date of
September 30, 2005.

4, New schedule dated July 15, 2005 shows the completion date of
October 10, 2005. Contractual completion date is October 12, 2005
including the 12 rain delays. Environmental work at site increased

from (40) forty to (63) sixty days due to added piping.

B. 1. Delays: Rain (January 28, 2003).
Lack of inspections (February 3, 2005 to February 9, 2005).
Rain (February 11, 2005).
Rain (February 18, 2005).
Rain (February 21, 2005 thru February 25, 2005).
Rain (February 28, 2005 and March 1, 2005).
Rain (March 4, 2005).
Rain (March 22, 2005).
Rain (March 25, 2005).
Rain (March 28, 2005).
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Project Meeting Minutes No. 33
July 27, 2005

33.1 Continued...
Rain (April 28, 2005).
Rain (May 6, 2005).
Rain (May 9, 2005).
2. Total delays: 22 working days, 12 days over allowed rain days.

33.2  Current Schedule Impact Issues:

A. Excess dirt onsite.
6/8/05 Dirt haul off starting on Friday, June 10, 2005 to Seal Beach.
6/15/05 A total of +/- 5,000 yds were hauled to Seal Beach on June 10,
2005, June 13, 2005, and June 14, 2005. There are
approximately 700 yds. excess dirt (Tait to provide accurate
quantity) left on jobsite. Tait to topo and provide suggestions
to loose excess dirt onsite. -

6/22/05 Awaiting Tait's design and suggestions. Earthwork at south
side stopped. -

6/29/05 Received suggestions and plans from Tait. Charles and Boeing
to review.

7/6/05 All excess dirt to be stockpiled next to truck ramp starting on
August 9, 2005. -

7/13/05 Stephane suggested a 3-way split on export cost for the
remaining excess dirt between Millie and Severson, Haley &

Aldrich and Tait. -
No change in status.
B. Schedule impact on south side due to additional environmental piping add.
7/6/05 The environmental work will be complete by August 9, 2005 at

N, W, and S sides. The truck apron area will be completed by
September 1, 2005.

7/13/05 Truck apron environmental work to complete by September 6,
2005.

33.3 Jobsite Activities:

A. Environmental work on-going.
B. Catch basins and storm drain to complete next week.
Office framing to complete by August 1, 2005 and drywall to start.

C
D. Glass and metal on-going.

E. Painting on-going.
F. Roll-up door, and hollow metal door to commence next week.
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Project Meeting Minutes No. 33
July 27,2005

33.3 Continued...
G. Exterior stairs completed.

334 NE Corner of Building AC paving to be changed to concrete paving due to /
environmental piping cannot complete on time.

33.5 Dave Harper to coordinate and schedule commencement of site work on 3-sides of
building.

Forward from Meeting Minutes No. 8 - 2/2/05
8.5 Scott Z. to provide cost of well cap damaged by Basin Construction on February 16,

2005.
3/9/05 Awaiting pricing.
3/16/05 Pricing will not be available until truck apron well construction
commences.
6/22/05 Pricing to be available in (2) two weeks.
7/6/05 Scott Z to provide price on next meeting along with costs on repair to
well #133.
7/13/05 Price to be available next week.
7/20/05 Price to be available on August 9, 2005.
Safety:
a. Incident/ Accident:
1. Basin construction damaged VEW-14 vapor extraction well on January 20,
200i| ialey & Aldrich and Dennis Carlson was notified immediately and
) ~uEEER——
2. One (1) environmental pipe at office area was damaged and repaired on

April 12, 2005. It was installed too shallow at the footing.

3. Well #133 was hit on June 21, 2005 by Abilene Construction. Repair to be
complete in a few days.

4. \)%Chit the power lines at east property line on June 20, 2005. No injuries
and damages.

b. Millie and Severson Safety Meetings Held:
1. January 18, 2005.
2. February 2, 2005.
3. February 8, 2005.

4. February 15, 2005.
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Project Meeting Minutes No. 33

July 27, 2005
5. February 22, 2005.
6. March 2, 2005.
7. March 8, 2005.
8. March 16, 2005.
9. March 23, 2005.
10. March 29, 2005.
11. April 5, 2005.
12. April 12, 2005.
13. April 20, 2005.
14. April 26, 2005.
15. May 4, 2005.
16. May 11, 2005.
17. May 19, 2005.
18. May 24, 2005.
19. June 1, 2005.
20. June 7, 2005.
21. June 14, 2005.
22. June 22, 2005.
23. June 29, 2005.
24. July 7, 2005.
25. July 12, 2005.
26. July 20, 2005.

C. Issues: None at this time.
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Project Meeting Minutes No. 33
July 27, 2005

Unless written modification is submitted within seven (7) days, the above conference report
shall be deemed correct and so filed. CHANGES IN THE SCOPE OF WORK WILL NOT BE
STARTED UNTIL THE SUPERINTENDENT RECEIVES THE OWNER'S FIELD ORDER.

cc: Eliseo Ochoa - Tait & Associates
Dennis Carlson - Boeing Realty Corp.
Timur Tecimer - Overton Moore
Jon Severson - Millie and Severson, Inc.

e-mail:
Dennis Carlson - (dennis.Carlson@boeing.com)
Mario Stavale - (salvatore.m.stavale@boeing.com)
Bob Jacob - (bob@hparchs.com)
Insik Chang - (insik@hparchs.com)
Eliseo Ochoa - (eochoa@tait.com)
Patrick Keddington - (pkeddington@haleyaldrich.com)
Stephane Wandel - (stephane.m.wandel@boeing.com)
Scott Zachary - (spz@haleyaldrich.com)
Timur Tecimer - (ttecimer@omprop.com)

Floyd Younkin - (fyounkin@omprop.com)
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MILLIE and SEVERSON, INCORPORATED
RFI Log for BOEING-HARBOR GATEWAY

02-Aug-05
M/s Vendor Name Issue Stopped Work Process  Required Response  Bulletin ID
RFI No
001 GEO-MEMBRANE No 12/14/04 12/16/04 12/15/04
002 GEO-MEMBRANE No 12/14/04 12/16/04 12/14/04
003 GEOTEXTILE/GEOMEMBRANE No 12/20/04 12/21/04 12/21/04
004 CANYON REBAR 4" RECESS AT KNOX OUT PANEL No 12/28/04 1/4/05 1/3/05
005 TRAFFIC LOADING REQUIREMENT No 12/28/04 1/13/05
006 FLO - GARDS FOR DRAINS AT OFFICE No 1/6/05 1/14/05 1/5/05 007
007 FOOTING AT LINE 11 AT MEZZANINE STAIR No 1/7/05 1/12/05 1/6/05 005
008 INTERIOR FOOTING FOR MEZZANINE No 1/7/05 1/12/05 1/6/05 006
009 B.D.B. ELEC/INC. LIGHT FIXTURES (FX-3) No 1/18/05 2/8/05
009.1 B.D.B. ELEC/INC. VOID PER CHARLES 1/19/05 No 1/19/05 2/8/05
010 PANELIZED STRUCTURES | PANELIZED ROOF - VULCRAFT RFI No 1/18/05 1/21/05 1/19/05
011 HALLIN AND HERRERA, INC ERECTION PAD FOR SITE WALLS No 1/26/05 1/28/05 1/28/05
012 FML LININGS, INC. SLOPE CUT AT COLUMN FOOTINGS, DETAIL 4/1 No 2/11/05 2/18/05
013 HALLIN AND HERRERA, INC CHAMFER AT KNOCKOUT WINDOWS A3.3 No 1/28/05 2/4/05 2/9/05
014 HALLIN AND HERRERA, INC PANEL ELEVATION ON A3.1 . No 1/28/05 2/4/105 2/8/05
015 HALLIN AND HERRERA, INC PANEL JOINTS ON A3.1 No 1/28/05 2/4/05 2/8/05
016 CRANEVEYOR CORP. LOBBY STAIR RAILS No 1/31/05 2/3/05 2/8/05
018 HALLIN AND HERRERA, INC ELECTRICAL/PUMP ROOM A2.2 DETAIL C No 2/1/05 2/8/05 2/9/05
019 RUCKER TILE GROUT FOR LIMESTONE No 2/11/05 2/15/05
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NS
RFI No
020
021
022
023
024
025
026
027
028
029
030
031
032
033
034
035
036
037
038
039
040
041

042

Vendor Name

KIRKER GLASS, INC.

CALCON STEEL CONSTRU

HALLIN AND HERRERA, INC
HALLIN AND HERRERA, INC
HALLIN AND HERRERA, INC
HALLIN AND HERRERA, INC
HALLIN AND HERRERA, INC

BASIN CONSTRUCTION CO

HALLIN AND HERRERA, INC

PANELIZED STRUCTURES |

UNIVERSAL ASPHALT

PENNINGTON CONSTRUCT

PANELIZED STRUCTURES,

~  Stopped Work

PERFORMANCE REQUIREMENT FOR STOREFRONTS No
EXISTING SPRINKLER CONTROLER PANEL No
DETAIL 6/SD4 GIRDER TO COLUMN No
EPOXY BOLTS AT COLUMN IN MEMBRANE AREAS No
DETAIL ON PANEL 11 No
DETAIL AT PANEL ELEVATIONS A3.1 No
RECESS DETAIL AT PANELS 39, 40, 43, 44 No
DETAIL AT TOP OF PANEL No
EXCESS DIRT ON-SITE No
ELEVATION OF BOTTOM REVEAL SOUTH PANEL ELEVATIONS No
ADD 10'-0" PANEL TO RETAINING WALL No
MAN DOOR PANEL 56 No
EPOXY BOLT 6" X 6" LEDGER No
RETAINING WALL FOOTINGS (SEE ATTACHED MEMO) Yes
SUBSTITUTION REQUEST FOR PANELIZED ROOF No
WALL AT TRASH ENCLOSURE No
FREE DRAINING MATERIAL AT RETAINING WALL No
8'-0" FENCE AT RETAINING CURB No
DETAIL 5/SD5 AT PANEL 27 Yes
AC PAVEMENT ONSITE No
DETAIL F & E/A1.3 NO HANDRAILS No
ANCHOR BOLT LAYOUT AT BEARING WALLS DETAIL 12/SD7 No
TUBE STEEL SPLICE AND WF BEAM BRACE No

Process

2/11/05
3/1/05
3/1/05
3/3/05
3/9/05
3/9/05
3/9/05
3/9/05

3/16/05

3/17/05

3/21/05

3/21/05

3/25/05

3/31/05

4/20/05

4/27/05

4/26/05
5/5/05

5/18/05

5/26/05
6/7/05

6/14/05

6/15/05

Required
2/16/05
3/18/05

3/3/05
3/4/05
3/16/05
3/16/05

3/16/05

3/16/05

3/18/05
3/28/05

3/23/05

4/7/05
4/22/05
5/4/05
5/4/05

5/18/05

6/14/05
6/16/05

6/21/05

Job No. 03653

Response  Bulletin ID

2/22/05
3/2/05
3/2/05
3/3/05
3/7/05

3/14/05
3/7105

3/7/05

5/20/05

6/8/05

6/16/05
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M/S
RFI No
043
044
045
046
047
048

049

050
051
052
053
054

057

Vendor Name

B.D.B. ELEC/INC.
B.D.B. ELEC/INC.
PANELIZED STRUCTURES,

HALLIN AND HERRERA, INC

B.D.B. ELEC/INC.

B.D.B. ELEC/INC.

Issue

PANEL BOARD "PH"

FIXTURE FX-D

DETAIL SD-4 #15

PUMP ROOM

TRANSFORMER VS. BUILDING SIGN & SIDEWALK
EMBED PLATE AND ROOFING MATERIAL

RECESSED PAPER TOWEL AND WASTE RECEPTACLES IN
WAREHOUSE

PHOTO CELL FOR WALL PACKS

NORTH WALL AT STAIR #2

WAREHOUSE PAINT COLOR

SUPPORTS AT RESTROOM COUNTER TOPS
ELECTRICAL FOR LANDSCAPE CONTROLLER

MOUNTING OF TRANSFORMER "T-1"

Stopped Work

No

No

Yes

Yes

No

No

No

No

No

No

No

No

Process

6/22/05

6/23/05

6/30/05

6/30/05

6/30/05

6/30/05

7/8/05

7/11/05

7/12/05

7/12/05

7/12/05

7/19/05

7/25/05

Required

6/24/05

6/24/05

7/5/05

7/5/05

7/6/05

7/6105

7/11/05

7/18/05

7/14/05

7/18/05

7/15/05

7/20/05

7/25/05

Job No. 03653

Response

7/18/05

7/18/05

7/18/05

7/19/05
7/18/05
7/18/05

7/18/05
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Millie and Severson, Incorporated
Submittal Log for: BOEING-HARBOR GATEWAY Y e e
MD = Mix Designs
S =Samples

A = Approved As Noted
R = Revise and Resubmit (Rejected)
P = Pending
C = Closed
02-4 ug-05 A/R = Partially Approved/Partially Rejected

" Location DateRequiredgubmitted Returned Back to Sub  Status

6¥0¥600-90-308

Trade Séq.r RVev.WﬂSpAeci Subcontragctorf ) 'Submitt;irDescription“

0

ARCHITECTURA

12/20/2004 1/4/2005 1/7/12005 A

036 001 SD: DOORS, FRAMES & HARDWARE

064 002 0 HALLIN AND HE PD: WET CURE BLANKET 12/23/2004 1/5/2005 1/14/2005 A

064 003 0 HALLIN ANDHE PD: BOND BREAKER 12/23/2004 1/5/2005 1/14/2005 A

020 004 0 RUCKERTILE  S: DALTILE L-712 LIMESTONE, 1212772004 1/14/2005 A
JURASTONE GRAY-BLUE

005 005 0 CALCON STEEL  SD: ANCHOR BOLT, TEMPLATES, 12/27/2004 1/4/2005 1/6/2005 A
EMBED, LEDGERS

014 006 0 FML LININGS, IN  S: GEOTEXTILE 1/14/2005 1/21/2005 172412005 A

014 007 0 FML LININGS, IN  S: GEOMEMBRANE HDPE 1/14/2005 172172005 1/2472005 A

014 008 0 FML LININGS, IN PD: PRODUCT DATA & INSTALLATION 1/14/2005 1/21/2005 1/24/2005 A
METHOD

023 009 0 KIRKER GLASS, PD: ARCADIA HARDWARE 12/28/2004 1/5/2005 172172005 A

064 010 0 HALLIN ANDHE PD: MIX DESIGN #1224 - FOOTINGS 12/29/2004 12/30/2004 1/4/2005 A

064 011 0 HALLIN AND HE PD: MIX DESIGN #46972 - BUILDING 12/29/2004 12/30/2004 1/4/2005 A
SLAB

064 012 0 HALLIN ANDHE  PD: MIX DESIGN #62131 - TILT-UP 12/29/2004 12/30/2004 1/4/2005 A

BUILDING PANELS

064 013 0 HALLIN ANDHE PD: MIX DESIGN #1227 - TILT-UP 12/29/2004 12/30/2004 1/4/2005 A
SCREEN WALLS

064 014 0 HALLIN AND HE  PD: MIX DESIGN #1226 - TRUDE APRON 12/29/2004 12/30/2004 1/4/2005 A

064 015 0 HALLIN ANDHE PD: MIX DESIGN #RS250-P41 - GROUT 12/29/2004 12/30/2004 1/4/2005 A
UNDER PANELS

020 016 0 RUCKER TILE PD: EPOXY, GROUT, WATERPROOF 12/30/2004 1/10/2005 1/14/2005 A
MEMBRANE FOR CERAMIC TILE.

035 017 0 GENERAL UNDE  SD: FIRE PROTECTION PLANS. 1/12/2005 A
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Trade Seq. Rev. Spec Subcontractor ~Submittal Description ~  Location DateReq ted Returned | Sub

Datei{équix:ed Submitted Returned Bgac‘krtors‘lﬂll’) Status

005 018 0 DIV.5 CALCONSTEEL SD: STEEL SHOP DRAWINGS - 1/24/0 171372005

1/27/2005 A

SUBMITTAL #2 (ERECTION, COLUMN,

BEAM, ANGLE BRACE, LADDER AND

TRASH GATE - TOTAL OF 48 SHEETS).
034 019 0 K & S AIRCONDI PD: HVAC PRODUCT DATA (HP, 1/28/0  1/14/2005 1/29/2005 2/3/2005 R

EXHAUST FAN, AIR DIST., FIRE

DAMPERS, AIR BALANCE).
034 019 | K &S AIRCONDI PD: HVAC SUBMITTAL 2/8/2005 2/21/2005 c
034 019 2 K &S AIRCONDI PD: CARRIER HVAC 2/1412005 2/22/2005 3/212005 A
070 020 0 G.M.A.CONSTR  SD: TRUSS JOIST SHOP DRAWINGS 111772005 1/24/2005 1/27/2005 A
070 021 0 G.M.A.CONSTR  PD: TRUSS JOIST PRODUCT DATA 1/17/2005 1/24/2005 1/27/2005 A
012 022 0 ACRA LIGHT PD: SKYLIGHTS 2/11/2005 3/17/2005 A
030 023 0 B.D.B. ELEC/INC. PD: SWITCHGEAR PRODUCT DATA. 1/27/0  1/18/2005 1/31/2005 R
030 024 0 B.D.B. ELEC/INC. PD: LIGHT FIXTURE PRODUCT DATA. 1/27/0  1/18/2005 1/31/2005 R
035A 025 0 NATIONAL FAIL- SD: FIRE ALARM PLANS 12172005 3/18/2005 3/2172005 A
050 026 0 WEST COAST DO SD: ROLL UP DOOR 1/24/2005 1/27/2005 1/27/2005 A
101 027 0 DOCK PROS INC ~ PD: DOCK BUMPERS 1/25/2005 2/1/2005 2/4/2005 A
021 028 0 SANDERS & WO  S: FRAZEE - SNOW BALLET 1125/2005 1/28/2005 1/28/2005 A
021 029 0 SANDERS & WO S: FRAZEE - COAST POINTE 1/25/2005 1/28/2005 1/28/2005 A
021 030 0 SANDERS & WO  S: FRAZEE - BALSAM BASH 112512005 1/28/2005 1/28/2005 A
021 031 0 SANDERS & WO  S: FRAZEE - MUSHROOM BASKET 1/25/2005 1/28/2005 1128/2005 A
021 032 0 SANDERS & WO S: FRAZEE - WILD CAT 11252005 1/28/2005 1/28/2005 A
029 033 0 GLOBAL STEEL  PD: TOILET PARTITIONS 1/28/2005 2/21/2005 R
029 033 1 GLOBAL STEEL  PD: TOILET PARTITIONS 2/11/2005 2/21/2005 2/23/2005 A
020 03 0 GLOBAL STEEL  PD: TOILET ACCESSORIES 1/28/2005 2/1/2005 2/3/2005 A
029 035 0 GLOBAL STEEL  PD: TOILET PARTITION COLOR CHART 1/28/2005 2/21/2005 R
029 035 1 GLOBAL STEEL ~ PD: PLASTIC LAMINATE COLOR CHAR 2/11/2005 2/23/2005 A
032 036 0 AMERICAN CON  PD: PLUMBING FIXTURES 2/212005 211472005 271612005 A
036 037 0 ARCHITECTURA ~ S: CLEAR WHITE BIRCII WOOD 2212005 2/112005 2/112005 A
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Trade Seq. Rev. Spec Submittal Description Location DateRequired Submitted Returned Back to Sub  Status

035 038 0 GENERAL UNDE ~ SD: FIRE PROTECTION PLANS 2/71200 2/25/2005 3/2412005 A
(COMPLETE)

035 039 0 GENERAL UNDE  PD: HYDRAULIC CALCULATIONS - 2/7/2005 2/25/2005 3/24/2005 A
AREA 1

035 040 0 GENERAL UNDE  PD: HYDRAULIC CALCULATIONS - 2/7/2005 2/25/2005 3/24/2005 A
AREA 2

035 041 0 GENERAL UNDE PD: PRODUCT SUBMITTAL 2/112005 2/25/2005 3/2412005 A

035 042 0 GENERAL UNDE PD: FIRE PUMP SUBMITTAL 2/712005 2/25/2005 3/24/2005 A

040 043 0 PANELIZED STR  SD: PANELIZED ROOF SHOP DRAWING 2/8/2005 2/1772005 2/17/2005 A

013 044 0 AAA ROOFINGB  PD: ROOFING SUBMITTAL 2/11/2005 2/21/2005 2/23/2005 A

090 045 0 UNIVERSAL ME  S: MONTEREY CARPET BUKHARA 2/11/2005 2/21/2005 2/23/2005 A
COLOR 1080 Z63

090 046 0 UNIVERSAL ME  S: ARMSTRONG SHEET VINYL 2/11/2005 2/21/2005 2/23/2005 A
MEDIPOINT COLOR #87704

090 047 0 UNIVERSAL ME  S: VPl WALL BASE COLOR 14 2/1172005 2/21/2005 212372005 A

006 048 0 CRANEVEYORC SD: HANDRAIL SHOP DRAWINGS 2/18/2005 3/29/2005 A

006 049 0 CRANEVEYORC S: ALUMINUM HANDRAIL SAMPLE 2/18/2005 3/29/2005 A

030 050 0 B.D.B. ELEC/INC. S: (SPECS.) SWITCHGEAR AND 2/2172005 2/28/2005 3/3/2005 A
LIGHTING PACKAGE

023 051 0 KIRKER GLASS, S: 1/4" VISTEON VERSALUX GREEN 3/8/2005 312372005 A
2000R SPANDREL

023 052 0 KIRKER GLASS, S: 1/4" VISETON VERSALUX GREEN 3/8/2005 3/23/2005 A
2000R

023 053 0 KIRKER GLASS, SD: GLASS SHOP DRAWING 3/8/2005 32972005 A

023 054 0 KIRKER GLASS, PD: GLASS SUBMITTAL SHOP PACKAG 3/812005 3/17/2005 3/22/2005 A

059 055 0 LANDSCAPEDE PD: LANDSCAPE & IRRIGATION 3121/2005 3/25/2005 3/30/2005 A

108 056 0 I.A. STEELCRAF S: BIKE RACK COLOR CHART 4/1/2005 4/7/2005 A

040 057 0 PANELIZED STR  SD: 1, J2, J3 AND J4 DESIGN 4/26/2005 5/4/2005 5/5/2005 A
DRAWINGS.

040 058 0 PANELIZED STR  S: DESIGN CALCULATIONS 4/26/2005 5/4/2005 5/512005 A

050 059 0 WEST COAST DO SD: ROLL UP DOOR 6/9/2005 P

048 060 0 BUILT RITEFEN S TANSLAT 6/22/2005 6/22/2005 A
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021 061 0 SANDERS & WO  S: FRAZEE SWISS COFFEE FZ487 7/19/2005 P
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